
 

 

Fresenius Kidney Care 
3500 Lacey Road, Downers Grove, IL 60515 
T 630-960-6807     F 630-960-6812                            
Email: lori.wright@fmc-na.com 

 
April 9, 2020 
 
 
 
 
Ms. Courtney Avery 
Administrator 
Illinois Health Facilities & Services Review Board 
525 West Jefferson, 2nd Floor 
Springfield, IL 62761 
 
Re:       Annual Progress Report.  Section 1130.760 
 Project #17-065, Fresenius Kidney Care New Lenox 

Permit Holder: Fresenius Medical Care New Lenox, LLC, and Fresenius Medical Care 
Holdings, Inc. 
Permit Amount:  $6,488,198 

 
Dear Ms. Avery: 
 
Enclosed please find the annual progress report which summarizes the status of the above-
mentioned project.   
 
If you have any questions, please contact me at 630-960-6807. 
 
Sincerely, 
 

 
 
Lori Wright 
Senior CON Specialist 
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Annual Progress Report, Section 1130.760   
 
 Project #17-065, Fresenius Kidney Care New Lenox 

Permit Holder: Fresenius Medical Care New Lenox, LLC, and Fresenius Medical Care 
Holdings, Inc. 
Permit Amount:  $6,488,198 

 
 
Status of the Project 
 
This project is for the establishment of a 12-station ESRD facility located at 162 Cedar Crossings 
Drive, New Lenox.  The project was obligated with the execution of the lease on November 30, 
2018.  The shell is complete, and all interior construction is expected to be complete by April 29, 
2020. The facility will then be waiting for certification to be fully complete.  
 
 
Application and Certificate for Payment (AIA G702) 
 
G-702 form attached.     
                 
Anticipated Completion Date 
 
The project is approximately 95% complete and is expected to be complete prior to December 
31, 2020.   
 
 
 
 
 
 
 
 
 
 
 



   

  

 
 

 
Sources and Uses of Funds 
 
 

Project Costs and Sources of Funds 
Line Item Allowance/CON Realized Costs 

Preplanning Costs N/A N/A 

Site Survey & Soil Investigation N/A N/A 

Site Preparation N/A N/A 

Off-site work N/A N/A 

New Construction Contracts N/A N/A 

Modernization 1,419,600 613,676 

Contingencies 140,400 0 

Architectural/Engineering 152,800 74,690 

Consulting and other fees N/A N/A 

Movable & Other Equipment 368,000 29,455 

Bond Issuance Expense N/A N/A 

Net Interest Expense during 
Construction N/A N/A 

FMV of Leased Space                      
& Equipment                                       4,407,398 4,407,398 

Other Costs to be Capitalized N/A N/A 

Acquisition of Building or other 
Property (excluding land) N/A N/A 

Total Project Costs $6,488,198  

Realized Total Project Costs To Date  $5,125,219 

 
 
 
 
 
 
 
 
 



 

  

 
 

 



 

  

 
 

 


